

## ***Mapping Plan/GIS System Development***

<b><u>Dates</u></b>	<b><u>Tasks</u></b>	<b><u>Status</u></b>	<b><u>Funded</u></b>	<b><u>Cost</u></b>
<b><u>1998</u></b>				
<i>Fall 1998</i>	<i>Needs Assessment</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$ 200</i>
<b><u>1999</u></b>				
<i>February 1999</i>	<i>Local Government Grant Application Submitted (ESRI)</i>	<i>Completed</i>	<i>ESRI-Software Grant</i>	<i>\$20,000</i>
		<i>Grant Awarded</i>		
		<i>March 1999</i>		
<i>February 1999</i>	<i>Equipment Purchased</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$15,800</i>
<i>February 1999</i>	<i>Software Training</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$ 2,100</i>
<b><u>2000</u></b>				
<i>June 2000</i>	<i>Taxlot Mapping Conversion (Inside Oregon Enterprises)</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$14,540</i>
<i>August 2000</i>	<i>Purchase Ortho Photos</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$ 195</i>
<i>November 2000</i>	<i>Software Training (Additional County Personnel)</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$ 1,650</i>
<b><u>2001</u></b>				
<i>January 2001</i>	<i>Ortho Photo Conversion (Inside Oregon Enterprises)</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$ 7,576</i>
<i>January 2001</i>	<i>GPS Additional Control (Arlington Conversion)</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$ 3,933</i>
<i>February 2001</i>	<i>Link Assessment Data</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$ 2,400</i>
<i>March 2001</i>	<i>Software Training</i>	<i>Completed</i>	<i>County Funded</i>	<i>\$ 3,500</i>
<i>August 2001</i>	<i>GPS Additional Control (Condon Conversion)</i>	<i>Completed</i>	<b><i>ORMAP Funded</i></b>	<i>\$ 7,412</i>
			<i>County Funded</i>	<i>\$ 314</i>
<b><u>2002</u></b>				
<i>January 2002</i>	<i>Develop Soils Layer</i>	<i>Applied for</i>	<b><i>ORMAP Denied</i></b>	<i>\$ 0</i>
		<i>ORMAP Fund</i>	<i>County Funded</i>	<i>\$ 4,500</i>
<i>Spring 2002</i>	<i>Continue to Link Assessment Data</i>	<i>Ongoing</i>	<i>County Funding</i>	<i>\$ 740</i>
<i>Summer 2002</i>	<i>Develop County Applications</i>	<i>Ongoing</i>	<i>County Funding</i>	<i>\$ 2,000</i>

## ***Mapping Plan/GIS System Development***

### **2003**

*Continue to develop soils layer*

*Continue to create other County applications.*

*Continue to update system on an ongoing basis*

*Work in conjunction with the Department of Revenue Cartographic Unit in exploring the possibilities of implementing a geodatabase environment in ARCGIS 8.3.*