

Klamath County GIS Strategic Plan Timeline

Timeline	Task	Status
6/1999 – 1/2001	Scan paper A&T maps.	Completed
6/1999 – 1/2001	Create parcel layer in ArcInfo	Completed
1/2001 – 6/2001	Develop survey monument database using parcel layer.	Completed
1/2001 – 12/2001	Develop workstation GIS front end using Geomedia.	Completed
1/2001 – 2/2001	Automate creation of new tif images for assessor, index file creation for ORMAP Goal 1.	Completed
1/2002 – 12/2002	Use digital satellite imagery to verify/enhance accuracy of parcel layer.	Completed
6/2002 – 12/2002	Use ArcMap to develop front end for public access to GIS data.	Completed
6/2002 – 12/2002	Develop GIS application to assist Clerk's office in identifying voter residences.	Completed
6/2003 – 12/2003	Add 6 more NGS Blue Book Class B monuments in UGB to bring total to 12.	County/OIT Partnership
6/2003 – 12/2003	Identify survey points necessary for control layer using assessment map corners and available monuments.	In process
6/2003	Request grant from ORMAP for survey work.	
12/2003	Release RFP to obtain survey points ID'd above.	
1/2004 – 6/2004	Obtain surveyed control points and develop control layer for UGB to a tolerance of < 1 foot.	Dependant on ORMAP funding.
6/2004 – 12/2004	"Rubber band" existing parcel layer to new control layer.	
1/2005 – 6/2005	Adjust other existing layers to fit.	
Future	Assess development of full A&T maps in GIS. Either add to current parcel layer or contract with DOR for full redo.	Future
Future	Determine how Assessor Cartographer will move to GIS for full A&T map development, currently using uStation.	Future