

The following timeline gives a view of the County's overall plan for mapping/GIS development and the County's plan for reaching *ORMAP Goal 4*.

Union County's Strategic Plan

	Task	Status
1998		
August	Needs assessment	completed
1999		
January	Pilot project: Converted 4 maps, 320 tax lots	completed
February	Purchase imaging equipment	completed
May	Implement imaging of deeds	completed
2000		
January	Obtain additional GPS control points	completed
2001		
February	Obtain additional GPS control points	completed
September	Purchase hardware/software for County Planning Department	completed
September	Start digital conversion of remaining 402 maps, meeting <i>ORMAP Goal 4</i> standards	ongoing
2002		
January	Obtain additional GPS control points	completed
January	Continue digital conversion	ongoing
April	Purchase hardware/software for County Assessor's Office	completed
May	Link county assessment data to web page for inquiry	completed
May	Link imaged deeds to Co. Clerk's data	completed
July	Image tax lot cards and link to county assessment data	ongoing
December	Develop database for Assessor's digital photos	completed
2003		
January	Link imaged deeds to county assessment data	completed
January	Link Assessor's digital photos to assessment data	ongoing
February	Link county assessment data to digital map	planned
July	Link tax lot cards to digital map	planned
October	Link Assessor's photos to digital map	planned
December	Complete digital map conversion, <i>ORMAP Goal 4</i> is attained	planned

2004

January	Develop county GIS applications; ex: zoning layer, property sales layer	planned
March	Link imaged deeds and Assessor's sales file to digital map	planned
May	Link county road data to digital map	planned
July	Develop internet applications	planned

SECTION II

a. Brief description of Discretionary Fund Request – January 2003

Union County is requesting \$21,320 to fund the additional cost of the second year of a two-year digital map conversion project with the Department of Revenue. This extra cost is due to the Department's revised digital map conversion process, which will result in achieving *ORMAP Goal 4* accuracy levels. This new process will aid in the placement of rural/resource tax lots, provide a ground check for platted parcels and enhance map accuracy.

b. Timeline

The timeline for this project is concurrent with the digital map conversion project, which has an estimated completion date of December 2003.

c. Costs of total project

The total cost of this project is \$42,640. ORMAP discretionary funds, in the amount of \$21,320, were approved in 2002 for the first half of the project. This request covers the amount needed for the second half of the project.

d. Partnerships and contributions

Although there are no other funds available for this ORMAP project, Union County has secured a number of local, state, federal and private contributors for their digital map conversion project.

e. Policy Considerations

1. Goals – This project will meet ORMAP Goal 4. The Department of Revenue is processing Union County's digital map conversion project to Goal 4 standards.