

Clatsop County ORMAP Related Projects

Project	Sub Tasks	Status	Date
Tax Map Conversion		Ongoing (completion in late 2003)	1998-2003
Tax maps for ORMAP Web Site	Goal 1 (ORMAP)*	Complete	2001
Assist with COGO	Hire temp staff & purchase workstation for tax map conversion*	Complete	2002
	Survey Control Points	Complete	1999-2002
Subdivision Plats	COGO	Complete	1998-2002
Tax map assembly	Dept. of Revenue Conversion	Ongoing	1998-2003
	Quality Check of Tax Maps	Ongoing	1999-2003
Hydrography Update			
Update 1994 Orthos	2002 Orthophoto Flight*	Complete	2002
Digitize water features from 2002 Orthos	Hire temp staff & purchase workstation to Update County Hydrography from 2002 Orthos*	Planned	2003-04
Move more accurate hydrography into tax maps	Update Tax Map Hydrography	Planned	2003-06
Tax Map Maintenance			
	Maintain ArcInfo Workstation Tax Map Editors	Ongoing	2003-05
Part of ongoing County GIS migration to the geodatabase	Migrate Tax Map Editors to Geodatabase	Planned	2005
Data Access			
Currently have 50 PCMaps and 8 ArcView Licenses	Deploy PCMaps and ArcView to County Departments – link GIS layers	Ongoing	1998-
PCMaps is available at Assessment & Taxation and Planning department customer counters	Develop Public Interface with GIS System	Ongoing	2003-
Will follow implementation of County web site	Develop Web Access/Application	Planned	2003-

* ORMAP Funding