

Curry County Six Year ORMAP Plan

NOTE: Curry County's tax lot conversion project has four phases.

2002 -- Year 1

- Begin *First Phase* of the tax lot conversion funded by ORMAP: 72 Assessor Maps representing 2,203 tax lots to be converted by Department of Revenue. This represents 12% of the Assessor maps and 13% of the tax lots in the County.
- Create County wide aerial photo as one layer
- Create County wide Digital Elevation Model, both as TIF file and Grid
- Purchase two copies of ArcGIS software (ORMAP funded)

2003 -- Year 2

- Complete *First Phase* of the tax lot conversion Pilot Project. Use results to estimate cost and time line to convert remainder of County.
- Begin *Second Phase* of tax lot conversion. This entails having Department of Revenue convert all rural Assessor maps using the BLM's Geographic Control DataBase (GCDB). This represents approximately 70 Assessor maps (12% of total) and approximately 1,074 tax lots (6% of total).
- Submit ORMAP grant for *Third Phase* of tax lot conversion. This represents approximately 211 Assessor maps (36% of total) and approximately 4,209 tax lots (25% of total). Submit ORMAP grant to fund this project.
- Purchase HP plotter using ORMAP grant.
- Train County staff on ArcGIS software.
- Develop additional GIS layers for County staff.
- Develop basic ArcGIS applications for County staff.
- Build Site Address database for Planners.
- Edit street centerline file for use in Emergency Dispatch and add Roads data.
- Submit ORMAP grant request for GIS Server to host tax lot data and other GIS layers. County to contribute in-kind staff time and the cost of all server software.

2004 -- Year 3

- Complete the *Second Phase* of tax lot conversion.
- Collect additional survey control for *Third Phase* of tax lot conversion.
- Begin digitizing tax lots for *Third Phase* of tax lot conversion.
- Develop advanced GIS applications for County staff.
- Develop additional GIS layers for County staff.
- Provide Advanced ArcGIS training for County staff.
- Begin digitizing survey polygons for Survey Query application.
- Digitize Precinct and splits shapefile.
- Begin digitizing zoning layers that are based on tax lot layer.
- Provide basic GIS layers on Internet for free downloading.

2005 – Year 4

- Submit ORMAP grant for *Fourth Phase* of tax lot conversion. This represents approximately 233 Assessor maps (40% of total) and approximately 8,418 tax lots (50% of total). Submit ORMAP grant to fund this project.
- Complete digitizing of survey polygons.
- Submit ORMAP grant request to fund the edge matching of Curry's tax lots with Coos, Douglas and Josephine counties.

2006 – Year 5

- Complete the *Third Phase* of tax lot conversion.
- Complete edge matching project with Coos, Douglas, and Josephine Counties.
- Provide Internet access to Assessment data and tax lot shapefiles.

2007 – Year 6

- Complete *Fourth Phase* of tax lot conversion. All tax lots now meet ORMAP's Goal 4 standard.
- Complete digitizing of zoning layers tied to tax lots.