

Strategic Outline and History of Tillamook County GIS

Time Frame	Milestone	Status
Summer 1993	Initial investigation of enterprise GIS	<i>Completed</i>
Fall 1998	Needs Assessment and Pilot Project	<i>Completed</i>
Spring 1999	Funding acquired to convert tax maps into GIS layers and hire staff	<i>Completed</i>
June/July 1999	Survey Control Kickoff Meeting	<i>Completed</i>
July 1999	Research, purchased and train on GPS equipment	<i>Completed</i>
Aug - Nov 1999	Hire GIS Staff	<i>Completed</i>
Aug/Sept 1999	Establish Control Grid , Prioritize Section Corners to locate	<i>Completed</i>
October 1999	Start Delivery Plat info to DOR for COGO conversion	<i>Ongoing</i>
December 1999	Reconnaissance Control Grid Sites for HARN	<i>Completed</i>
January 2000	Procure initial GIS hardware and software	<i>Completed</i>
January 2000	First Delivery of Tax Parcels	<i>Completed</i>
March 2000	Start Delivery of Section Control Data info to DOR for conversion	<i>Ongoing</i>
May 2000	Start Establishment of Degraded Grid and Locate Section Corners	<i>Ongoing</i>
May – January 2002	Approval to fund and to hire GIS survey staff	<i>Completed</i>
January 2002	Equipment purchase, training, and job orientation. Collection points in Tillamook and Tillamook North (Portion of Area 1) - 1S 10	<i>Completed</i>
March 2002	Collection of points Tillamook East - Sollie Smith, Latimer and Tillamook South (Areas 1, 2, 3, and 4) - 1S 9, 2S 10	<i>Completed</i>
April 2002	ORMAP Goal 1 tax maps are converted to tiff and published online	<i>Completed</i>
April 2002	Collection of points Cape Meares, Netarts, and Oceanside (Area 2 & 3) - 1S 10, 1S 11 & 2S 10	<i>Completed</i>
May 2002	Acquire Parcel Editing Application and Training	<i>Completed</i>
May 2002	Collection of points Bay City and Garibaldi (Area 2 & 5) - 1N 10 & 2N 10	<i>Completed</i>
June 2002	Collection of points Rockaway Beach and Wheeler (Area 5 & 6) - 2N 10 & 3N 10	<i>Completed</i>
July 2002	Collection of points Nehalem and Manzanita (Area 7) - 3N 10	<i>Completed</i>
August 2002	Collection of points Manzanita/Neahkahnie (Areas 7 & 8) - 3N 10&11	<i>Completed</i>
September 2002	Collection of points Beaver, Hebo and Cloverdale - 3S 9&10	<i>Completed</i>
November 2002	Collection of points Neskowin - 5S 9&10 AND 6S 9&10	<i>Completed</i>
December 2002	Collection of points Cape Falcon, Manhattan Beach, and Nedonna Beach - 3N 10&11	<i>Completed</i>
January 2003	Collection of points Miami Foley - 1N 10, 2N 9&10	<i>Completed</i>
February 2003	Collection of points Barview, Twin Rocks, and Idaville - 1N 10 & 1S 10	<i>Completed</i>
February 2003	Parcels for Goal 4 – 1N10W	<i>Completed</i>
March 2003	Collection of points Sandlake, Tierra del Mar, Cape Lookout and Woods - 3S 10&11 AND 4S 10&11	<i>Completed</i>
April 2003	Collection of points Siskeyville, Blaine and Pleasant Valley - 2S 10, 1S 8&9, and & 3S 9	<i>In-progress</i>
May 2003	Collection of points Nestucca - 4S 10, 5S 10&11, and 6S 10&11	<i>Completed</i>
July 2003	Collection of resource land points 5S10, 6S10, & 6S9	<i>In-progress</i>
August 2003	Collection of resource land points 5S9, 4S10, & 4S9	<i>In-progress</i>
August 2003	Parcels for Goal 4 – 3N10W & 3N11W	<i>Completed</i>
September 2003	Collection of resource land points 4S8, 3S8, & 3S9	
September 2003	Parcels for Goal 4 – 1S10W & 1S11W	<i>Completed</i>
October 2003	County to begin maintenance of current parcel data with GIS software	

Strategic Outline and History of Tillamook County GIS

October 2003	Collection of resource land points 2S10, 2S8, & 1S8
October 2003	Parcels for Goal 4 – 2N10W
November 2003	Collection of resource land points 1N8, 1N7, & 1S7
November 2003	Parcels for Goal 4 – 2S9W
December 2003	Parcels for Goal 4 – 2S10W
January 2004	Collection of resource land points 1N9, 2N9, & 3N9
January 2004	Parcels for Goal 4 – 3S9W
February 2004	Collection of resource land points 3N8, 3N7, & 3N
March 2004	Collection of resource land points 2N8, 2N7, & 2N6
March 2004	Parcels for Goal 4 – 4S10W & 4S11W
Spring 2004	Begin the integration of GIS with the Assessment and Taxation System
April 2004	Collection of resource land points 2N5, 1N5, & 1N6
May 2004	Collection of resource land points 2S7, 2S6, & 1S6
May 2004	Parcels for Goal 4 – 5S10W & 5S11W
June 2004	Collection of resource land points 3S7, 4S6, 3S7, & 3S6
June – December 2004	Final parcels converted for goal 4
Fall 2004	ORMAP Goal 2 met
Spring 2005	County maintaining tax parcel base completely using GIS
Summer 2006	ORMAP Goal 4 met