

**FISCAL YEAR 2002-2003**

Begin updating backlog

Benefits:	Steps	Action & Timeline	Cost	Timeline
*All subsequent changes will be updated in the computer	Apply for grant (#1)	01/23/03 ORMAP		
	Receive grant	04/30/03		
	Hire Temp Cartog Tech	05/05/03 - 06/30/03	\$ 6,400	
	Purchase Parcel Mgr Software	05/01/03	\$ 5,000	
			\$ 11,400	

**FISCAL YEAR 2003-2004**

Complete backlog

Benefits:	Steps	Action & Timeline	Cost	Timeline
*Speedier boundary line adj & plats	Software Maintenance			
	Hire Temp Cartog Tech	07/01/03 - 11/30/03	\$ 13,600	
	Complete grant requirements(#1)	01/05/04		
	Connect to Oracle Database			
	Convert Access Warehouses to Oracle			
*Merge / edgematch maps	Apply for grant (#2)	01/01/04		
*Fire Marshalls will be able to do analysis for their districts	Connect Fire Marshalls via Web	08/31/03		
*Watermaster & Extension offices	Connect via Web	09/30/03		

**FISCAL YEAR 2004-2005**

Connect Assessor's Database to GIS map / Complete edge match

Benefits:	Steps	Action & Timeline	Cost	Timeline
*Queries for appraisal staff online	Attach/ convert existing data to Oracle database	07/01/04		
	Train appraisal staff on use of software	07/01/04		
*Finish edgematch	Complete grant requirements (#2)	06/30/05		
	Software Maintenance			

**FISCAL YEAR 2005-2006**

Complete edge match with adjoining counties/ Soil conversion

Benefits:	Steps	Action & Timeline	Cost	Timeline
*Edge match adjoining counties	Software Maintenance			
	Apply for grant (#3)	07/01/05		
	Complete grant requirements (#3)	06/30/06		
* Greater control accuracy	<b>Meet ORMAP Goal #3</b>	01/01/06		
*Soil standards merged	Apply for grant (#4)	07/01/05		
*Speedier disqualification	Soil/Farm GIS computer & software			
	Server replacement			



UMATILLA COUNTY



GIS  
4 YEAR  
PLAN

UNCOVERING THE  
WEALTH OF  
DIGITAL  
MAPPING